

COMPANY INTERNSHIP LOGBOOK (Week-wise & Day-wise)

Week 1 (01 Dec – 07 Dec)

Day	Date	Tasks Assigned	Tasks Completed	No. of Hours
Monday	01-12-2025	Market Survey	Studied similar applications, analyzed features, user needs, and market trends for project reference.	2
Tuesday	02-12-2025	Requirement Gathering	Started collecting system requirements related to users, admin roles, and core functionalities.	2
Wednesday	03-12-2025	Requirement Gathering	Finalized functional and non-functional requirements and organized them clearly for documentation.	2
Thursday	04-12-2025	Documentation (Features)	Documented system features including user and admin functionalities in a structured format.	2
Friday	05-12-2025	Documentation (Admin)	Prepared admin-side documentation covering Admin site Modules.	2
Saturday	06-12-2025	Final Modules (Both)	Finalized overall system modules for both user and admin sides after review.	2
Sunday	07-12-2025	-	-	-

Week 2 (08 Dec – 14 Dec)

Day	Date	Tasks Assigned	Tasks Completed	No. of Hours
Monday	08-12-2025	Database Table (Deciding)	Identified required database tables and defined their purpose for the system.	2
Tuesday	09-12-2025	Database Table (Designing)	Designed database tables with proper structure and relationships in documentation.	2
Wednesday	10-12-2025	ER Diagram	Started creating ER diagram to represent entity relationships	2

			visually.	
Thursday	11-12-2025	ER Diagram	Completed ER diagram with entities, attributes, and relationships.	2
Friday	12-12-2025	Finding Templates (User)	Searched and reviewed UI templates suitable for user-side implementation.	2
Saturday	13-12-2025	Finding Templates (Admin)	Selected appropriate admin dashboard templates based on project needs.	2
Sunday	14-12-2025	-	-	-

Week 3 (15 Dec – 20 Dec)

Day	Date	Tasks Assigned	Tasks Completed	No. of Hours
Monday	15-12-2025	MySQL (Database Setup)	Set up MySQL database and created required tables for the project.	2
Tuesday	16-12-2025	Logo, Learning API	Worked on logo design and studied API concepts for project integration.	2
Wednesday	17-12-2025	User Site API	Developed and tested APIs for user-side functionalities.	2
Thursday	18-12-2025	Admin Site API	Started developing APIs for admin-side operations.	2
Friday	19-12-2025	Admin Site API	Completed and tested admin-side APIs for data handling and control.	2
Saturday	20-12-2025	Cutting Template	Modified and customized selected templates according to project layout.	2
Sunday	21-12-2025	-	-	-

Week 4 (22 Dec – 28 Dec)

Day	Date	Tasks Assigned	Tasks Completed	No. of Hours
Monday	22-12-2025	Admin Site HTML to React Conversion	Converted existing admin HTML pages into React components with proper structure and routing.	2

Tuesday	23-12-2025	Form Creation (Database Tables)	Created React forms for multiple database tables with input validation and proper UI layout.	2
Wednesday	24-12-2025	UI Fixing & Component Adjustment	Fixed UI issues in admin panel, improved alignment, spacing, and component responsiveness.	2
Thursday	25-12-2025	-	-	-
Friday	26-12-2025	Template Fixing (Admin)	Modified admin templates and adjusted layout components to match project requirements.	2
Saturday	27-12-2025	Form & UI Integration	Integrated forms with admin UI components and performed basic testing for usability.	2
Sunday	28-12-2025	-	-	-

Week 5 (29 Dec – 3 Jan)

Date	Topic	Work Done / Learning Outcome
29 Dec	Axios Implementation	Integrated Axios for HTTP requests. Learned GET, POST, PUT, DELETE operations.
30 Dec	React Router DOM Navigation	learned routing . Implemented nested and dynamic routes. Used useNavigate, useParams, and useLocation.
31 Dec	CRUD Operations (React + Node.js)	Did CRUD functionality. Connected React frontend with Node.js/Express backend. Implemented RESTful API endpoints and managed state synchronization.
1 Jan	Sample React Component Development	Created reusable functional components. Used useState and useEffect hooks.
2 Jan	Bootstrap Integration in React	Installed and configured React Bootstrap. Implemented responsive

		layouts using grid system.Customized Bootstrap themes using CSS variables.
3 Jan	Authentication System (In Progress)	Worked on login and registration functionality.

Week 6 (05 Jan – 10 Jan)

Day	Date	Tasks Assigned	Tasks Completed	No. of Hours
Monday	05-01-2026	Category Table CRUD (Design & Setup)	Reviewed existing structure and implemented category creation and listing functionality. Integrated frontend with backend and verified data flow.	2
Tuesday	06-01-2026	Category Table CRUD (Implementation)	Completed full CRUD operations for category module. Added edit and delete functionality with form validation.	2
Wednesday	07-01-2026	Product & Stock Management (Frontend Integration)	Integrated existing product and stock APIs with frontend components. Displayed dynamic product and stock data in the UI.	2
Thursday	08-01-2026	Product & Stock Management (CRUD Functionality)	Implemented edit, delete, and stock update features for products. Improved state management and data handling.	-
Friday	09-01-2026	UI Fixing & Optimization	Fixed UI issues, improved responsiveness, and refined layout using Bootstrap grid system for better user experience.	2
Saturday	10-01-2026	Charts Integration	Integrated charts to visualize product and	2

			stock data. Processed backend data for chart display and tested functionality.	
--	--	--	--	--

Week 7 (12 Jan – 17 Jan)

Day	Date	Tasks Assigned	Tasks Completed	No. of Hours
Monday	12-01-2026	FAQ CRUD Module	Designed and implemented FAQ CRUD functionality. Created add, edit, delete, and list features. Verified admin-side data handling.	2
Tuesday	13-01-2026	User Template Finding & Analysis	Analyzed and finalized suitable UI templates based on project requirements and admin panel structure.	2
Wednesday	14-01-2026	Holiday	Holiday	-
Thursday	15-01-2026	Holiday	Holiday	-
Friday	16-01-2026	Template Cutting, Customizing & Finalizing	Cut required sections from selected template and customized UI components. Finalized layout and styling.	2
Saturday	17-01-2026	Admin Login & Registration	Completed admin-side login and registration functionality. Tested authentication	2

			flow and access control.	
--	--	--	--------------------------	--

Week 8 (19 Jan – 24 Jan)

Day	Date	Tasks Assigned	Tasks Completed	No. of Hours
Monday	19-01-2026	User Side Hero Selection	Designed and finalized hero section for user side with proper UI layout and responsiveness.	2
Tuesday	20-01-2026	Home Page	Designed and developed user-side home page with navigation flow and layout structure.	2
Wednesday	21-01-2026	Login & Registration Page (Without CRUD)	Created UI for login and registration pages without implementing CRUD functionality.	2
Thursday	22-01-2026	Product Page	Designed product listing page and integrated UI components for product display.	2
Friday	23-01-2026	Product Details Page	Developed product details page with structured layout and information display.	2
Saturday	24-01-2026	Testing &	Reviewed all user-side pages	2

		Review	and fixed minor UI and layout issues.	
--	--	--------	---------------------------------------	--

Week 9 (25 Jan – 31 Jan)

Because of exams we were not able to do work.

Week 10 (01 Feb – 07 Feb)

Day	Date	Tasks Assigned	Tasks Completed	No. of Hours
Monday	01-02-2026	User Login & Registration CRUD	Implemented user-side login and registration CRUD functionality.	2
Tuesday	02-02-2026	User Category Data Fetching	Fetches category data from database and displays on user side.	2
Wednesday	03-02-2026	User Product Data Fetching	Fetches product data from database and integrates with UI.	2
Thursday	04-02-2026	Admin Side Data Insertion	Inserted meaningful data from admin side for user-side testing.	2
Friday	05-02-2026	Integration Testing	Tested admin and user side data flow and fixed minor issues.	2
Saturday	06-02-2026	Integration Testing	Continued testing and verified stable data flow between admin and user side.	2

Week 11 (9 Feb – 14 Feb)

Day	Date	Tasks Assigned	Tasks Completed	No. of Hours
Monday	09-02-2026	Product Details Page	Designed and developed product details page with dynamic data rendering.	2
Tuesday	10-02-2026	Products to Cart Functionality	Implemented add-to-cart functionality with backend integration and state management.	2
Wednesday	11-02-2026	Basic Cart Page Working	Developed basic cart page layout and displayed selected products dynamically.	2
Thursday	12-02-2026	FAQ Data Insertions	Inserted FAQ data into the database and verified proper storage and retrieval from backend.	2
Friday	13-02-2026	UI Puff Action	Implemented UI puff/animation effects for better user interaction and responsiveness.	2
Saturday	14-02-2026	Testing &	Tested all implemented	2

		Validation	features including product details and cart operations for proper functionality.	
--	--	------------	--	--

Week 12 (16 Feb – 21 Feb)

Day	Date	Tasks Assigned	Tasks Completed	No. of Hours
Monday	16-02-2026	Waste Tracking Page (Development)	Completed full development of waste tracking page including UI, backend integration, and data handling functionality.	2
Tuesday	17-02-2026	Waste Tracking Page (Testing & Optimization)	Tested waste tracking features, validated data flow, and fixed minor UI and logic issues for stable performance.	2
Wednesday	18-02-2026	Checkout to Invoice Generation (Backend Logic)	Implemented checkout process logic and developed automatic invoice generation after successful	2

			order placement.	
Thursday	19-02-2026	Checkout to Invoice Integration & Order Success Page	Integrated invoice generation with frontend and completed order successful page with proper confirmation details.	2
Friday	20-02-2026	COD Order Placement Functionality	Implemented Cash on Delivery (COD) option in checkout process and verified order placement workflow.	2
Saturday	21-02-2026	Use Different Address Feature & Testing	Developed and integrated 'Use Different Address' feature during checkout and performed complete end-to-end testing.	2

Week 13 (23 Feb – 28 Feb)

Day	Date	Tasks Assigned	Tasks Completed	No. of Hours

Monday	23-02-2026	Orders CRUD & Order Successful Page	Implemented complete CRUD functionality for orders module and finalized order successful page with proper confirmation flow.	2
Tuesday	24-02-2026	Invoice Email Integration	Integrated and tested automatic invoice email sending functionality after successful order placement.	2
Wednesday	25-02-2026	Razorpay Integration (Setup & Backend)	Integrated Razorpay payment gateway for online payments and configured backend payment verification logic.	2
Thursday	26-02-2026	Razorpay Integration (Frontend & Testing)	Connected Razorpay with frontend checkout process and performed successful online payment testing.	2
Friday	27-02-2026	Admin Side	Developed	2

		Billing, Invoices & Orders Management	billing and invoice management features in admin panel and implemented orders listing and management functionality.	
Saturday	28-02-2026	Error Solving & Bug Fixing	Resolved payment, invoice, and order-related issues. Performed complete end-to-end testing and fixed minor bugs.	2

Week 14(2 march – 7 march)

Day	Date	Tasks Assigned	Tasks Completed	No. of Hours
Monday	02-03-2026	User Site My Profile (Customer Data Fetching)	Developed My Profile page for user side. Implemented functionality to fetch and display customer data from database and integrated it with frontend UI.	2

Tuesday	03-03-2026	User Site My Orders (Order History)	Implemented My Orders page to display user's order history dynamically. Connected frontend with backend APIs and verified order data retrieval.	2
Wednesday	04-03-2026	Holiday	Holiday (Holi Festival)	-
Thursday	05-03-2026	Order Details Page	Developed order details page where users can view complete information of a specific order including products, price details, and order status.	2
Friday	06-03-2026	Admin Site Orders Module	Implemented admin-side orders listing page allowing admin to view and manage all user orders with proper data fetching from backend.	2
Saturday	07-03-2026	Error Fixing & Workflow Testing	Performed debugging and fixed minor issues across user and admin	2

			order modules. Verified complete workflow from order placement to admin order visibility.	
--	--	--	---	--

Week 15 (9 Mar – 14 Mar)

Day	Date	Tasks Assigned	Tasks Completed	No. of Hours
Monday	09-03-2026	Order Cancel / Return / Replace (User Side)	Implemented user-side functionality for order cancellation, return, and replacement requests. Connected request flow with order management system and verified user actions.	2
Tuesday	10-03-2026	About Us / Terms of Service / Return Policy (User Side)	Developed static informational pages including About Us, Terms of Service, and Return Policy. Integrated pages into user-side navigation and verified	2

			routing.	
Wednesday	11-03-2026	UI Updates (User Side)	Improved user-side UI by adjusting layout, spacing, responsiveness, and component alignment for better user experience.	2
Thursday	12-03-2026	Forgot & Reset Password (User Side)	Implemented forgot password and reset password functionality with validation and backend integration for secure password update flow.	2
Friday	13-03-2026	Waste Tracking Module	Continued work on waste tracking functionality by refining data handling, improving display logic, and testing module behavior.	2
Saturday	14-03-2026	Return / Replace and Notification Tabs (Admin Site)	Developed admin-side tabs for managing return, replace requests, and notifications. Integrated data display and	2

			verified admin workflow handling.	
--	--	--	-----------------------------------	--

Week 16 (16 Mar – 21 Mar)

Day	Date	Tasks Assigned	Tasks Completed	No. of Hours
Monday	16-03-2026	Financial Dashboard UI (Admin Side)	Completed admin-side financial dashboard with full UI integration, cards, summaries, and data presentation for financial monitoring.	2
Tuesday	17-03-2026	Reward Point Logic & Redemption (User Side)	Implemented reward point calculation and redemption logic on user side. Verified points update during order flow and redemption usage.	2
Wednesday	18-03-2026	Overall UI Fixes & Changes	Performed overall UI fixes across user and admin modules including alignment, responsiveness, spacing, and component	2

			improvements.	
Thursday	19-03-2026	Admin Site Dashboard	Enhanced admin dashboard by integrating updated widgets, summaries, and navigation improvements for better monitoring.	2
Friday	20-03-2026	Project Completion	Completed final project integration, reviewed all modules, and verified end-to-end workflow stability.	2
Saturday	21-03-2026	Project Completion	Performed final testing, documentation review, and confirmed successful project completion.	2